

AN ORDINANCE approving Change Order #1 for Resolution 6394-95, City Garage Underground Storage Tank Removal & New Tank Installations (Project #1) between GASOLINE EQUIPMENT SERVICE COMPANY, INC. and the City of Fort Wayne, Indiana, in connection with the Board of Public Works.


NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That the Change Order #1 for Resolution 6394-95, City Garage Underground Storage Tank Removal & New Tank Installations (Project #1) - (Total cost of project will exceed \$100,000) by and between GASOLINE EQUIPMENT SERVICE COMPANY, INC. and the City of Fort Wayne, Indiana, in connection with the Board of Public Works, is hereby ratified, and affirmed and approved in all respects, respectfully for:


City Garage Underground Storage Tank Removal & New Tank Installations; involving a total cost of Thirty-One Thousand Three And 07/100 Dollars (\$31,003.07).

SECTION 2. Prior Approval has been requested from Common Council on NOVEMBER 14, 1995. Two copies of said Contract are on file with the Office of the City Clerk and made available for public inspection, according to law.

SECTION 3. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

  
Council Member

APPROVED AS TO FORM  
AND LEGALITY

  
J. Timothy McCaulay, City Attorney

Read the first time in full and on motion by Kennedy, seconded by Henry, and duly adopted, read the second time by title and referred to the Committee on City Matters (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Common Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on Tuesday, the 21st, day of November, 1995, at 5:30 o'clock P.M., E.S.T.

DATED: 11-14-95

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Talarico, seconded by Lunsey, and duly adopted, placed on its passage.  
PASSED LOST by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>7</u>			<u>2</u>
BRADBURY				<u>✓</u>
EDMONDS				<u>✓</u>
GIAQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
LUNSEY	<u>✓</u>			
RAVINE	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 11-21-95

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) ~~(GENERAL)~~  
(SPECIAL) ~~(ZONING)~~ ORDINANCE RESOLUTION NO. 178-95  
on the 21 day of November, 1995

ATTEST:

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

(SEAL)  
Don J. Schmitter  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 22nd day of November, 1995, at the hour of 11:00 o'clock A.M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 26th day of November, 1995, at the hour of 11:00 o'clock P.M., E.S.T.

Paul Helmke  
PAUL HELMKE, MAYOR

BILL NO. S-95-11-13

REPORT OF THE COMMITTEE ON  
CITY UTILITIES  
SAMUEL J. TALARICO - JANET G. BRADBURY - CO-CHAIR  
ALL COUNCIL MEMBERS

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order  
#1 for Resolution 6394-95, City Garage Underground Storage Tank  
Removal & New Tank Installations (Project #1) between GASOLINE  
EQUIPMENT SERVICE COMPANY, INC. AND THE City of Fort Wayne, Indiana  
in connection with the Board of Public Works







HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION  
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID  
(ORDINANCE) (~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

	_____	_____	_____
	_____	_____	_____
	_____	_____	_____
	_____	_____	_____
	_____	_____	_____
	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____
_____	_____	_____	_____

DATED: 11-21-95.

Sandra E. Kennedy  
City Clerk

Resolution No.: 6394-95  
F94073

23 August 1995

[illegible]

## CHANGE ORDER

DATE: October 19, 1995

CHANGE ORDER # 1

RESOLUTION # 6394-95

PROJECT: City Garage Underground Storage Tank Removal and New Tank Installation

WORK ORDER # NA

BOARD ORDER # 146-95

TO: Gasoline Equipment Service Company, Inc.

(CONTRACTOR)

GENTLEMEN/MADAM:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item	Quantity	Description	Unit Price	Change Contract Price	
				<u>Decrease</u>	<u>Increase</u>
1.	841	Removal/Hauling	11.00/CY		9,251.00
2.	11,300	Removal/Disposal	0.70/Gal.		7,910.00
3.	841	Clean, Comp. Fill	15.27/CY		12,842.07
5.	4	Sludge Removal	250.00/Ea.		1,000.00

Total Decrease: \_\_\_\_\_

Total Increase: \$31,003.07

Net (Decrease) (Increase) Contract Price: \$31,003.07

The sum of \$ 31,003.07 is hereby (added to) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price: \$ 75,638.00  
Current Contract Price Adjusted by  
Previous Change Order (if any): \$ 75,638.00  
New Contract Price Including this  
Change Order: \$ 106,641.07

The time provided for completion of this project on this contract is (unchanged) (increased) (decreased) by NA calendar days due to this Change Order. The date for completion of all work shall be NA. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

**JUSTIFICATION FOR CHANGE:**

The extent of contamination was greater than originally estimated for proposal bidding. Unit cost for items of work was part of bid to be used for actual work completed.

Will proposed change order alter size of project: Yes: x No: \_\_\_\_\_

If Yes, Explain: Larger volume of contaminated material was removed than originally planned.

Affect on operation & maintenance cost of the project: None

Project Engineer

Recommended By: Jim Wyss

CONSULTANT: Jim Wyss

Date: OCT 20 1995

Accepted By: Jack K. Dunigan

(Contractor)

Date: 10/24/95

Approved By: David G. Ross

David G. Ross, City Engineer

Date: 10/25/95

Approved By: \_\_\_\_\_

BOARD OF PUBLIC WORKS

Date: 11-1-95

Linda Buskirk  
Linda Buskirk

C. James Owen  
C. James Owen

Terrance P. McCaffrey  
Terrance P. McCaffrey

Attested By: Patricia J. Crick

Patricia J. Crick, Secretary & Clerk

Date: 11-1-95



# The City of Fort Wayne

Paul Helmke, Mayor

November 14, 1995

The Common Council  
Fort Wayne, Indiana

*S-95-11-13*

Re: Change Order #1 for Resolution 6394-95, City Garage Underground Storage  
Tank Removal & New Tank Installations (Project #1)

Dear Members of Council:

The subject contract was awarded to Gasoline Equipment Service Company Inc.  
in the amount of \$75,638.00.

Please see the attached bid tabulation.

Subsequent unexpected work resulted in a change order in the amount of  
\$31,003.07 causing the contract price to exceed \$100,000. Due to an  
ordinance requiring all expenditures exceeding \$100,000 to be approved by  
Council, the Board of Public Works respectfully requests your approval of  
this expenditure.

BOARD OF PUBLIC WORKS

*Linda Buskirk*

Linda Buskirk, Chairman